

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY-I-Phase-XII-Batch-3-2017-18-TS01XIILB03-Construction of 2 vents of 8m span bridge on approach road to Ganeshpur in Bela Mandal of Adilabad district” with Estimate cost for an amount of Rs 70.00 Lakhs/Rs.193.00 Lakhs- Extension of Agreement time up to 31.12.2020 without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 258

Dated: 24-06-2020
Read:-

From the CE, PR, PMGSY, Hyderabad, Lr.No._AEE-A/DEEIII/PMGSY-I/Ph-XII-B-3/
TS01XILB03/EOAT/2020, Dt:: 30.05.2020.

&&&

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, PMGSY, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 30.12.2020 i.e. (640) days in respect of the works “TS01XIILB03-Construction of 2 vents of 8m span bridge on approach road to Ganeshpur Estimate cost Rs 70.00 Lakhs/Rs.193.00 Lakhs including Routine Mtc cost in Bela Mandal of Adilabad district”, sanctioned under PMGSY-XII-Batch-3-2017-18 covered in overall package of SB-PKG-02, without imposing any penalty.

2. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.

Copy to:

The PS to Hon’ble M(PR,RD&MB).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER